
AGS MAINTENANCE, MODIFICATIONS, AND REPAIRS SCHEDULE

R. Zaharatos - March 5, 1999

SCHEDULE SUMMARY

Maintenance Period    - Begin:  March 9, 1999 0800hrs.
   End:  March 12, 1999 1630hrs.

Note: MCR will be unmanned off hours but the support group will remain on shifts

Machine Areas Access: Booster Controlled Access as required          
AGS Controlled Access as required
All SEB Restricted Access - as required 3/9-3/12

     ATR/U Line Restricted Access - 3/9-3/12
     Linac Restricted Access - 3/10

AGS RING POWERED TESTING REQUESTS
(typically barriered testing which will be scheduled on a daily basis determined by conflicting jobs)
1. Siberian Snake(I10).
2. Gamma TR P.S.s’ by using  I17 for load.
3. H10 Septum
4. F5 Septum positioning to check for vacuum integrity

PRIMARY JOBS

AGS RING EQUIPMENT

1. Install C-20 Polarimeter
2. Install C-15 Polarimeter(remove octupole magnet)
3. Insert F5 Septum(US 1999, DS 2165) to test for vac. leak.
4. Backflush F5 Septum.
5. Flow check all RF P.A. stations and replace bag filters
6. Repair and test K3 and G14 high gain pue’s.
7. Prep Siberian Snake P.S. - powered testing and check-out of controls and signals to MCR.
8. Tune Meter - change configuration
9. Replace D-17 roughing valve
10. Backflush F10 Ejector

SEB Switchyard:
11. Modify existing C-10 SEC for gas type

AGS EXTERNAL EQUIPMENT

1. Clean Cooling Tower 1.
2. Soil samples of AGS Ring Fan Houses A-E.
3. PM’s for Ring air-cond..
4. Install and test beam inhibit for polarimeter.



BOOSTER RING EQUIPMENT

1. BAF penetration soil samples
2. Sublimate entire ring.
3. Repair/install High Gain BPM’s

BOOSTER EXTERNAL EQUIPMENT

1. Repair argon leak on station 1
2. Repair Ion Pump P.S’s.

LINAC

1. Check operation of HEBT Slit
2. Replace 4 Ion Pumps in HEBT 2.
3. Set-up and test Polarized Protons

SEB

1. Instrumentation set-up in AB1@ Line.(INST)
2. Set up B1 Tgt. Tent(EAG)
3. Tower 4 turn-on for B1 exp..(MSG, EAG)
4. B1 Line set-up and checkout for Exp. 925(EAG)

U Line

1. Repair/test UXF1 Transformer.(INST)
2. Set-up UW725 SWIC onto Reflector(INST)
3. Set-up cameras for: Mercury Tgt. and Exps. 945,945A.(INST)

BASIC SCHEDULE
(Detailed schedule will be issued on a daily basis as determined by progression of jobs and work

permit requirements. Check TV Monitor or with me)

9 Mar 0800 Maintenance period begins:(this assumes the following was completed
prior to 0800)
1.  All equipment has been secured
2.  Restricted Access LOTO is in place for Controlled Access of AGS.
     And Booster. SEB, ATR, and U Line will be prepared for
     Restricted Access.
3.  Begin final work plan approvals and detailed coordination of jobs

0830 At this time or at the end of a total cooldown of eight hours the HP
Surveys will be started:
1.  Detailed survey of the AGS with specific job surveys.
2.  Remove High Rad. Area Postings for each AGS Ring Fan Hse.(A-E)
3.  Detailed survey of the Booster with specific job surveys.
4.  Surveys of SEB B Line and ATR/U Line as required.



1000 As HP surveys are received begin final job reviews for completion of
required permits

1300 Begin AGS Ring Controlled  Access entries
1330 F5 Septum positioning
1630-2100 AGS Ring Controlled  Access entries as required. 

10 Mar 0800 Prepare Linac/HEBT for Restricted Access
Begin cleaning of Cooling Tower 1
AGS Ring Controlled  Access for scheduled jobs

0830 Begin survey work in Booster for BAF penetration soil
samples(Controlled Access)

1030 Begin HEBT jobs
1600 Tower 1 back on line
2100 Booster and AGS Controlled Access for the day typically ends but can

continue as required.

For the detailed schedule and continuation of this schedule see daily postings.

12 Mar 1000 Begin Linac and Booster turn-on for beam

1630 Maintenance ends.  AGS turn-on.



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:   Access Controls: D. Meany (Ext. 5329, [0361], A. McGeary (Ext. 2053 [0554]

For Maintenance Period March 9 - 12, 1999

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

    1 10 o’clock Pass testing of 10 o’clock sector

    2 12 o’clock Pass testing of 12 o’clock sector

    3 2 o’clock Pass testing of 2 o’clock sector

    4 Support operations as necessary

    5 B1 exp. area Check B1 security for up coming run



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:   Beam Components: D. Lehn (Ext. 4542) [4276], T. Russo (Ext. 7330) [4201]

For Maintenance Period March 9 - 12, 1999

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

   1 AGS Ring 30 min. Modify existing C-10 Sec for gas type HP, Vac RWP
Contam.

   2 AGS Ring 1 hour Install C-20 Polarimeter, test run, leak check HP, Vac Min RWP

   3 AGS Ring 48+
Hours

Remove existing octupole, prepare girder, install
C-15 polarimeter, install necessary electronic
components, survey, leak check, test run

HP, Survey,
Vac Group,
Power Supply
Group

Min RWP

   4 AGS/BTA/
BSTR

4 hours Equipment Documentation HP

   5 F-10 House 15 min. Remove hold tag and enable motor drives, F-5 is
to be commanded to norm. operating
parameters (U/S D/S Vac. valves remaining
closed)

MCR, Vac
Group

   6 AGS Ring 1.5 hr. Backflush F-5 and F-10 Magnets, change bag
filters

HP,
Pumproom



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:   Controls: K. Kohler (Ext. 3917), B. Oerter (Ext. 2799)

For Maintenance Period March 9 - 12, 1999

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

   1 930 UEB  ps 4 hrs. Change Fan in cdc.b.Amux_930ueb N/A N/A

   2 K18         vw 8 hrs. Check AGS datacon controller block down
loads for errors.  Verify external trigger for A/D
read.

N/A N/A

   3 914          vw 4 hrs. Check datacon conn. to Eurocrate D at bnc N/A N/A

   4 A trailer tc/bv 8 hrs. Install power pc cpu in cfe-at-ps2, remove bit 3
pwa cfe-at-ps1

N/A N/A

   5 919, 921, 929,
A10, E10,
F10, H10
Linac cr

24 hrs. Install modified v102 pwa’s in appropriate
chassis.

N/A N/A



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:  INSTRUMENTATION – D. Lehn Ext. 4095[4276], T. Russo Ext. 7330[4201]

For Maintenance Period March 9 - 12, 1999

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

(POL. PROTON SETUP)

   1 AGS Ring .5 hr. Swap out F5 Video camera HP-Survey RWP Contam.

   2 AGS Ring .5 hr. Swap out CF011 Video camera HP-Survey RWP Contam.

   3 AGS Ring .5 hr. Install and setup E15 Video camera HP-Survey Mini RWP

   4 AGS Ring .5 hr. Swap Pre-amp at G7 with High Gain Module HP-Survey Mini or
Contam. RWP

   5 AGS Ring .5 hr. Install modified PMT Base for A20 Flying Wire HP-Survey Mini RWP

   6 Switchyard 1 hr. Replace damaged cameras @ BF387 & CF223. HP-Survey Mini RWP

   7 B-Line 1 hr. Replace damaged cameras @ BF448 & Btgt HP-Survey Mini RWP

   8 B-Line .5 hr. Instrumentation Setup - in B-Line

A) Move Btgt SEC out of beam path -- mini RWP

B) Swap out cables from B1W512 to B1W509 -- mini

C) Remove BW480 out of the beam path --  mini

HP-Survey

   9 AGS ??? External to ring - Adjust gains/cap values as
appropriate on the following devices:

A) Current Transformers

B) Long Loss Monitors

C) BTA Harps

   10 AGS 1 hr. External to ring- 1) Pump down IPM gas lines.

                               2) Reinsert Actuator for A20 MW.

(AGS, BOOSTER, & “U” LINE)

    1 AGS Ring 8 hrs. UXF1 - Inspect Current Transformer - Test and
Repair as necessary.  Possibly 2 permits
depending on fix.

HP-Survey Mini RWP

    2 AGS Ring 4 hrs. UF1 Video - Run cables in for backup system
(Fiber / 2 Coax)

HP-Survey Mini RWP

    3 AGS Ring 2 hrs. H10 Video - Swap out mount with new version
and realign camera.

HP-Survey Mini RWP

    4 U-Line D/S 16 hrs. 1) Move and setup UW725 SWIC onto Reflector

2) Move and setup Mercury Target motion camera

EAG

Survey Group

1 or 2 Mini
RWP



3) Rearrange video lighting in the Target Area to     
accommodate the Reflector and Collimator.

4) Install and setup 3 cameras and tripods for
E945/E945A.

5) Install and setup position monitor camera for
Mercury Tgt.

    5 AGS ??? AGS Vacuum System - All work external to
ring.  Repair Ion Pump Power Supplies - As
time permits.  List to follow if any work is done.

    6 Booster ??? Booster Vacuum System - All work external to
ring.  Repair Ion Pump Power Supplies - As
time permits.  List to follow if any work is done.

  



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:  LINAC – B. Briscoe Ext. 5007,5010, [4225], J. Alessi Ext. 7563

For Maintenance Period March 9 - 12, 1999

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

   1 None 4 hrs. Back flush LEBT solenoids Pump Room None

   2 None 2 hrs. Back flush RFQ1 Pump Room None

   3 None 1 hr. Check for install of Sol. in 7835 city H20 None None

   4 HEBT 2 hr. Check operation of HEBT Slit None Mini RWP

   5 None 2 hrs. Put spare NJE supply in HEBT rack None None

   6 None 2 hrs. Check operation of Pol. Xfmr for BM4 None     Yes

   7 None 6 hrs. Load new program in Mod 5 and test None    None

   8 None 4 hrs. Change transmission elbow from Mod 2 to 5 None    None

   9 None 4 hrs. Replace test fire buttons in Mod 1 - 5 None    None

   10 None 2 hrs. Fix Mod 8 driver flow switches None    None

   11 None 2 hrs. Check operation of slow chopper None    None

   12 None 2 hrs. Test operation of new slow chopper None    None

   13 None 4 hrs. Install pulsed bending mag in LEBT Security    None

   14 None 8 hrs. Change grounds on modulators 1, 2, 3 None    None

   15 None 4 hrs. Check for noise on SEM amps None    None

   16 None 2 hrs. Repair micro switches in Mod 3 Modulator None    None

   17 None 8 hrs. Replace AC Cables on Driver Cabinets None    None

   18 None 32 hrs. Set up and Test Polarized protons None    None

   19 None 8 hrs. Regen. cryo of polarized RFQ None    None

   20 None 8 hrs. Replace driver cart in Mod5 None    None

   21 None 32 hrs. Start removing all cables from old P.S. None    None



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:   Maintenance Coordinator: R. Zaharatos (Ext. 7205,[4281]

For Maintenance Period March 9 - 12, 1999

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

   1 AGS Fan
Houses

6 hrs. Soil samples from the dry sumps in Fan
Houses A-E (Alan Raphael)

S&EP RWP

   2 AGS Fan
Houses

8 hrs. Thorough clean-up of Fan Houses A-E. 
Includes walls and windows.

RWP

   3 AGS Fan
Houses

8 hrs. PM’s for aircond. systems PM. (B. McKay,
Galligan)

RWP

   4 Booster 12 hrs. Survey for BAF outer wall penetration and
cut (torch) holes in wall for nine soil
samples. (Karl, Rathjens, R. Lagattola)

   5 Booster .5 hr. Contractor walk down of Booster Tunnel
penetration for BAF. (Feldman)

Escort. Mini RWP

   6 Booster 914 16 hrs. Incorporate new three-way water valves for
chilled water coils.

PE & MSG RWP

   7 Booster 914 8 hrs. PM’s for air handling systems. PE (McKay)



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:   Mechanical Services: J. deBoer (Ext. 4668 [4250], E. Dale (Ext. 7943 [0124]
B. Abel (Ext. 5711 [7119]

For Maintenance Period March 9 - 12, 1999

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

   1 Tower 1 6 mhrs. Drain, clean tower and strainer None

   2 RFPA-AGS
Ring

6 mhrs. Check flow all PA stations, replace bag
filters.

None PA, CP
stations

   3 Fan Houses 4 mhrs. Inspect all condensate drums and check
levels.

None RWP

   4 LINAC-930 4 mhrs. Trouble shoot and repair Rf level controller.

   5 Booster -
914

2 mhrs. Replace bags filters in Booster main Magnet
cooling system.

CP

   6 RFMG-928 2 mhrs. Trouble shoot and repair RFMG choke
system expansion tank small air leak.

   7 Booster -
942

4 mhrs. Trouble shoot and repair argon leak in
Booster on Station 1.

CP



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:  Operations Support: R. Zaharatos (Ext. 7205 [4281],
 A. McNerney (Ext. 7693 [4222]

For Maintenance Period March 9 - 12, 1999

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

   1 AGS Ring 6 hrs. Repair/test K3 and G14 Hi gain PUE’s and
relocate ampl. away from Main mag. field
(Ashby, Naase)

Mini RWP

   2 AGS Ring 4 hrs. Assist HP with placement of stanchions with
rope barriers and signs for known long term
high rad. Locations.

Mini RWP

   3 Booster 3 hrs. Provide fire watch for welder to cut outer
wall holes for soil samples. (Gardner)

   4 Booster 8 hrs. Install/repair as required High gain BPM’s
for HI Gold run. (DiFranco, Dilg)

   5 HITL House
II

6 hrs. Install and test beam inhibit for Polarimeter.
(DiFranco)



 AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:  Power Supply: M. Bannon (Ext. 7704 [4224], I. Marneris (Ext. 7027 [4255]

For Maintenance Period March 9 - 12, 1999

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

SIEMENS

    1 929 Clean contacts or replace relay in Rk LA2 left
(relay A31d3).

    2 Look into putting AUX Contact from 52E C.B.
in interlock string.

    3 Inspect and clean MG Set brush rigging.

    4 Inspect 95 switches oiler on the new 95
switches in basement.

    5 Repair sight glass on pedestal #3 on return flow
pipe.

    6 Circuit breaker inspection in basement -52.-52R,      
-19S, -19R

 

    7 Clean up MG Room area.

    8 Clean up 929 area.

    9 Call in MMC to have light bulbs replaced in 928 -
Rect. room, basement, etc.

BOOSTER & AGS

    1 AGS
Ring

2 hrs. Remove old octupole magnet @ C15 location in
AGS Ring.

    2 914,
L18A

Open all PPA Power Supplies in 914 and L18A and
clean water mats and check K9.

    3 BMMPS open power supplies and check on all
snubbers, and interlock fiber optic trans. - receiver
Brd. voltages.

    4 Inspect BMMPS 95 Switch filter and oils for proper
oil level and remove any water from system.

    5 Check PEI power supplies for any blown transistors.

    6 921 Prep siberian snake power supply.  Clean out and
make it operational with signals to the Control
Room.  Test into Ring.

RWP



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:  Pulsed Power: R. Zapasek (Ext. 2189 [4263], R. Sanders (Ext. 2591 [4228]

For Maintenance Period March 9 - 12, 1999

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

    1 AGS 3 hrs. A5 Kicker, inspect and repair, A. Zhang RWP

    2 AGS .5 hr. Tune Meter, change config. Sanders

    3 Booster 1 hr. F3 Kicker, inspect, A. Zhang RWP

    4 913S .5 hr. H10 Septum, rewire PASS System interlock,
Lockey

Security

    5 AGS .25 hr. L6 Septum, inspect, Lockey

    6 PP HSE 2 hrs. Test 1 Gamma TR P.S. to Power I17. RWP

    7 AGS 4 hrs. Test H10 Septum (Install barrier for testing) RWP



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:  RF: N. Laloudakis (Ext. 7177, 7417 [4261], A. Zaltsman (Ext. 2967[4259]

For Maintenance Period March 9 - 12, 1999

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

    1 AGS Ring Working
Hours

Replace all air filters (10 Each) No Mini RWP

    2 AGS Ring Working
Hours

Check all feedback amplifiers and replace if
needed.

No Mini RWP

    3 AGS Ring Working
Hours

Check drive loop water Yes, Pump
Room

Yes



AGS MAINTENANCE, REPAIR AND MODIFICATION PROGRAM

JOBS SCHEDULING REQUEST

GROUP:  Vaccum – S. Gill (Ext. 4627 [4164], M. Mapes (Ext. 2841 [4277]

For Maintenance Period March 9 - 12, 1999

JOB#
ACCESS
     TO

EST.
HRS.

JOB DESCRIPTION AND
RESPONSIBLE PERSON

  ADD’L.
SUPPORT

    HP
SURVEY

  1 AGS Ring 32 hrs. Install polarimeter @ C-15; LOTO, vent,
installation, test, pump down, leak check,
restore vacuum integrity. G. Mahler

Beam
Components,
Instrumentation

Survey
Req’d

  2 AGS Ring 6 hrs. Install polarimeter spool ass’y @ C-20: will be
done in conjunction w/job #1

Survey
Req’d

  3 AGS Ring 1 hr. Repair air line fitting @ 002 sector valve
(SPLITTERS)

Survey
Req’d

  4 AGS Ring 6 hrs. Pump down section between 002 valve & C-10
ion chamber & open to “F”.  Pump down
section between C-10 ion chamber & 039 valve
& open to tanks.

Survey
Req’d

  5 AGS Ring 8 hrs. Possibly assist in replacing C-10 ion chamber in
SEB Line.

Beam
Components,
Instrumentation

Survey
Req’d

  6 AGS Ring 1 hr. Check/adjust positioning of F-7 rough valve
indicator.

Survey
Req’d, RWP

  7 AGS Ring 12 hrs. Inspect all valve air lines for damage. Survey
Req’d, Mini
RWP

  8 AGS Ring 8 hrs. Replace D-17 roughing valve; LOTO, vent,
installation, test, pump down, leak check,
restore vacuum integrity.

Survey
Req’d, Mini
RWP

  9 U-Line 2 hrs. Check/adjust positioning of USV8 rough valve
indicator.  Check wiring of indicator.

Instrumentation Survey
Req’d

 10 HEBT 2/3 16 hrs. If time allows, replace 4 ion pumps in HEBT 2
& 3: LOTO, vent, installation, test, pump down,
leak check, restore vacuum integrity.

Survey
Req’d

 11 Booster 8 hrs. Sublimate entire ring.

 12 AGS 2 hrs. Position F5 Septum for P/P operations, If leak
occurs, glyptal if this fails change bellows.

RWP


